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Existing WSDOT Practice
AASHTO / FHWA 

Best Practice*

� Not commonly used by WSDOT. Used when analysis suggests there would not otherwise be 
adequate competition.

Bundling projects 
(placing smaller 
projects together) 

� WSDOT limits the number of similar projects that open on the same day. 

� Contractors’ bid capacity limits the number of projects they may bid on simultaneously.  

� If projects are staggered, unsuccessful contractors can bid on others,  and the opportunity for 
competition is improved. 

Balancing work type 
in each letting  

� WSDOT introduced fuel and asphalt escalation clauses in September 2007. 

� Adjusts for prices in multi-season projects and  transfers some of the risk from the 
contractor to the state to reduce the effect of cost uncertainty in bids.  

� As of May 2008, 19 contracts include the fuel adjustment clause. WSDOT has paid a total of 
$301,000 on 12 of those contracts. 

� 25 contracts include the asphalt adjustment. WSDOT has paid $40,000 on these contracts.

Reducing contractor's 
risk 

� WSDOT analyzes all bids prior to the decision to award or reject bids, and determines 
whether additional bidders may be  available if the project is re-advertised for bid. 

� Bids $50,000 / 10% greater than the engineer’s estimate require a formal justification. Within 
the past year, WSDOT rejected bids for three projects that exceeded available funding.

Rejecting non-
competitive bids and 
re-advertising 

WSDOT uses nationally recognized best practices to manage costsWSDOT uses nationally recognized best practices to manage costsWSDOT uses nationally recognized best practices to manage costsWSDOT uses nationally recognized best practices to manage costs

* AASHTO (American Association of State Highway and Transportation Officials); FHWA (Federal Highway Administration)
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Existing WSDOT Practice
AASHTO / FHWA 

Best Practice

� WSDOT estimates are reviewed and updated until bids open.  

� Contractors’ bids are updated in the estimating database within 24 hours of every bid 
opening. 

� For the $531.7 million in contracts awarded in FY07, WSDOT’s engineers’ estimates were 
within 1.2 % of the amount actually awarded.

Updating construction 
cost estimate data

� WSDOT opens bids on a weekly basis — much more frequently than many other states, 
which may advertise monthly, quarterly, or once or twice a year.

� Projects that miss a scheduled ad date may only slide one week (vs. 3 or 6 months).

Conducting more 
frequent bid openings 

� Not a common practice, but used when analysis suggests that competition would not 
otherwise be adequate. 

� Recent examples include the SR 16 Nalley Valley HOV project, and the I-405 Corridor 
Widening project, both of which received more than 5 statements of qualification, and 
multiple (3+) bidders.

Splitting large projects 
into smaller projects 
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� If a project has fewer than 3 proposal holders, WSDOT directly contacts eligible firms 
from a list of pre-qualified contractors 7-10 days ahead of bid time to inform them of 
available projects. 

� In 29 instances, WSDOT was able to add an average of two proposal holders per project 
through this approach.

� Construction Ad & Award Office will continue as appropriate. 

Proactively contact firms to 
encourage additional bidding

� WSDOT is working with OFM on an implementation plan to pursue electronic bidding. This 
may increase competition, and will streamline the bidding process.

� Implementation plan expected to be completed by December 2008.

Provide firms with the 
opportunity to submit bids 
electronically

� WSDOT has started using chip seal instead of hot mix asphalt for highways with average 
daily traffic less than 5,000 vehicles/day— this could result in longer term savings and assure 
that pavement life is maximized.  
� Materials Lab will evaluate this approach by January 2009.
� WSDOT is monitoring the use of high levels of Recycled Asphalt Pavement (exceeding 
20%) and Warm Mix Asphalt as potential methods to reduce paving costs.  
� WSDOT is constructing a WMA test project in its North Central Region in 2008.
� State materials engineer serves on steering committee for international WMA conference, 
November 2008. 

� Collaboration with industry produced fuel escalation clause, and provided input on 
techniques to increase competition.

� State construction engineer will continue to work with industry on an ongoing basis.

Additional WSDOT 

Practices

Use alternate materials 

Maintain strong relationships 
with industry
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